

Proposal Info For You Auto

Proposal: Info For You Auto — Web Platform Build

Prepared for: AutoInfo4U **Prepared by:** Quad 4 Consulting **Contact:** info@quad4consulting.com

Date: May 21, 2026 **Proposal valid through:** June 30, 2026

1. Executive Summary

Quad 4 Consulting has scaffolded the foundation of a consumer-first car-buying platform for AutoInfo4U — a Next.js 14 web application featuring an editorial podcast, a 7-step guided Car Finder, a tiered dealer directory with proximity matching, and a self-service dealer signup flow with a published Transparency Pledge.

This proposal documents:

- **Phase 1 — Foundation (delivered):** the complete scaffold, brand system, content surface, Car Finder, dealer directory with directions, and dealer application form.
- **Phase 2 — Operating Platform (proposed):** the database, lead capture, dealer feedback loop, and payment infrastructure required to actually run the business.
- **Phase 3 — Admin & Scale (proposed):** the admin panel, dealer dashboards, performance scoring engine, and SEO surface needed to operate at 50+ dealers.

A four-month execution plan and indicative investment figures are included in §6 and §7.

At-a-glance: deliverables per phase

PHASE	HEADLINE DELIVERABLES
Phase 1 — Foundation <i>(delivered)</i>	Source code on GitHub · Live Vercel preview · 8 public routes · Car Finder with scored matches · Transparency Pledge page · Dealer application form with Resend forwarding · Brand system docs · 60-min handoff walkthrough
Phase 2 — Operating Platform	Supabase database with migrations · Lead capture pipeline · Dealer lead-notification emails · Post-engagement survey sequence (+2 / +14 / +90 days) · Stripe Checkout for 3 dealer tiers · Subscription webhook · Supabase Auth for admin + dealers · PostHog dashboards · Staging environment · 90-min training session
Phase 3 — Admin & Scale	<code>/admin</code> panel (dashboard, dealers, leads, applications, complaints) · <code>/dealer-</code> <code>dashboard</code> self-service surface · Daily scoring engine with auto tier-demotion · SEO-ready per-episode and per-dealer pages · Buying-guide CMS · <code>sitemap.xml</code> , <code>robots.txt</code> , OG image generator · Newsletter capture · Operations runbook · 2-hour operator training

Each phase ends with a working, tested release deployed to AutoInfo4U's production environment, plus the documentation and training listed in §3.7, §4.7, and §5.5.

2. Background & Understanding

AutoInfo4U is building an independent, consumer-first alternative to the dealership-funded car-shopping ecosystem. The brand's promise — *honest car buying advice that works for the shopper, not the dealership* — requires that every product surface (editorial, tooling, directory) reinforce trust through transparent processes and measurable accountability.

Quad 4 Consulting was engaged to translate this editorial promise into a working web product: a platform that demonstrates the brand standard, captures shopper intent, and holds participating dealers to a published bar.

3. Phase 1 — Foundation (Delivered)

The following has been built, tested, and deployed to the AutoInfo4U development branch (`claude/create-website-files-oc06H`).

3.1 Brand & Platform

- Next.js 14 application (App Router, TypeScript, React Server Components)
- Brand system: five-color CSS-variable token system, three-font typographic stack (Bebas Neue / DM Serif Display Italic / DM Sans), consistent `.section` / `.btn` / `.card` / `.badge` primitives
- Production build pipeline, statically pre-rendered routes, Vercel-compatible deployment
- Full TypeScript domain model: `Episode` , `Dealer` , `Vehicle` , `FinderAnswers` , `ScoredVehicle` , `DealerMatch`

3.2 Public Pages

PAGE	DESCRIPTION
<code>/</code>	Hero, latest episodes, 7-step finder explainer, certified dealers preview, dealer CTA
<code>/podcast</code>	Full episode archive with inline YouTube video embeds (click-to-play)
<code>/car-finder</code>	7-step guided shopper flow with scored top-5 results and nearby dealer recommendations
<code>/dealers</code>	Tiered directory with Listed / Certified / Premier badging
<code>/dealers/pledge</code>	Public Transparency Pledge listing six dealer commitments and performance thresholds
<code>/dealers/apply</code>	6-step dealer application form with tier-conditional pledge signature
<code>/packages</code>	Dealer and podcast sponsorship pricing tiers (\$99 / \$199 / \$399 dealer; \$500 / \$1,500 / \$4,500 sponsor)
<code>/not-found</code>	Branded 404 page

3.3 Car Finder

- 7-step guided flow: Budget → Body Style → Fuel → Seats → Primary Use → Priorities → ZIP
- Step-by-step progress bar with inline validation
- Vehicle scoring algorithm with explicit reason strings against the shopper's inputs
- Dealer-proximity scoring (ZIP-region match + tier + specialty fit)
- One-click Google Maps directions to each recommended dealer

3.4 Dealer Onboarding (Phase 1 scope)

- Public-facing Transparency Pledge documenting the six commitments dealers sign
- Multi-step application flow with validation, pledge signature, and review screen
- Server endpoint (`POST /api/dealer-application`) with `zod` validation
- Email forwarding via Resend to the AutoInfo4U administrator when configured

3.5 Inline Video

- Optional `youtubeId` per episode
- Lightweight click-to-play player (thumbnail first, iframe on demand) to preserve page load performance

3.6 Developer Surface

- `.claude/commands/` slash commands for repeatable scaffolding (`/component` , `/page` , `/episode` , `/dealer` , `/api` , `/review-flow`)
- Path alias `@/*` → `src/*`
- `CLAUDE.md` project memory documenting brand tokens, type shapes, and working agreements
- `.env.example` documenting integration keys (Supabase, Stripe, Twilio, Resend, PostHog)

3.7 Phase 1 Deliverables

At the close of Phase 1, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Complete source code on the <code>claude/create-website-files-oc06H</code> Git branch	GitHub repository
2	Live Vercel deployment URL (preview environment)	Public URL
3	8 public routes + 1 server route, all production-built and statically pre-rendered where possible	Deployed application
4	Brand system documentation: color tokens, type ramp, component primitives, layout grid	<code>CLAUDE.md</code> in repo
5	Domain model: typed <code>Episode</code> , <code>Dealer</code> , <code>Vehicle</code> , <code>FinderAnswers</code> , <code>ScoredVehicle</code> , <code>DealerMatch</code>	<code>src/lib/types.ts</code>
6	Seed content: 7 placeholder episodes, 7 placeholder dealers, 8 reference vehicles	<code>src/lib/data/*.ts</code>
7	Working Car Finder with scored top-5 vehicles and proximity-ranked dealers	<code>/car-finder</code>
8	Public Transparency Pledge page	<code>/dealers/pledge</code>
9	Multi-step dealer application form with <code>zod</code> validation and Resend forwarding	<code>/dealers/apply + /api/dealer-application</code>
10	Inline YouTube video player on episode cards (click-to-play, performance-optimized)	<code>/podcast</code>
11	Slash-command scaffolds for repeatable content/page additions	<code>.claude/commands/</code>
12	<code>.env.example</code> with documented keys for Supabase / Stripe / Twilio / Resend / PostHog	Repo root
13	<code>README.md</code> with setup and run instructions	Repo root
14	60-minute handoff walkthrough call (recorded) covering repo structure, deployment, content updates	Zoom / Meet

4. Phase 2 — Operating Platform (Proposed)

Phase 1 delivers a brochure-quality site capable of accepting dealer applications via email. Phase 2 turns the platform into a working business: leads are captured and routed, dealers receive routed shopper intent, shoppers are surveyed post-engagement, and revenue collection is automated.

4.1 Persistence Layer (Supabase)

- Schema design and migration files for `episodes`, `dealers`, `dealer_applications`, `leads`, `lead_events`, `reviews`
- Replace seed data imports with Supabase queries on server components
- Row-level security policies for public vs. admin reads
- One-time data migration of existing seed content

4.2 Lead Capture & Routing

- Optional email-capture screen at the end of the Car Finder ("Email me my top 5")
- Persist Car Finder submissions to `leads` table with full preferences and matched dealers
- Trigger transactional emails via Resend to the matched dealer with shopper details
- Optional SMS lead routing via Twilio for Certified+ tiers
- Acknowledgement email to the shopper with their top 5 results

4.3 Dealer Feedback Loop

- Scheduled survey emails to shoppers at +2 days, +14 days, and +90 days post-lead
- Public review-submission page at `/dealers/[slug]/review` with NPS, response-time, and quote-accuracy questions
- Aggregate per-dealer scorecards stored in Supabase, ready to display on dealer pages

4.4 Payments (Stripe)

- Stripe Checkout integration for the three dealer tiers (\$99 / \$199 / \$399 monthly)
- Webhook handler for subscription lifecycle events (created, updated, cancelled, payment failed)
- Dealer billing status surfaced to the admin (active / past-due / cancelled)
- Sponsor inquiry flow on `/packages` with Resend forwarding (no Checkout for sponsors; treated as direct sales)

4.5 Authentication

- Supabase Auth for two roles: admin (AutoInfo4U staff) and dealer (approved applicants)
- Magic-link sign-in for dealers (no password)
- Protected routes: `/admin/*` and `/dealer-dashboard/*`

4.6 Analytics

- PostHog integration with event taxonomy for the Car Finder funnel, dealer application funnel, and outbound dealer clicks
- Custom dashboards for: Finder completion rate, lead-to-purchase conversion, dealer click-through by tier

4.7 Phase 2 Deliverables

At the close of Phase 2, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Supabase project with production schema, RLS policies, and migration files	Live database + <code>supabase/migrations/</code> in repo
2	Schema documentation diagram showing tables, relationships, indexes	PDF / Notion page
3	One-time migration script porting seed dealers/episodes into Supabase	Script + verification report
4	Lead capture wired into the Car Finder: every submission persists with full shopper preferences	<code>leads</code> table + <code>/api/leads</code> endpoint
5	Transactional email templates (lead notification to dealer, top-5 confirmation to shopper)	Resend templates + repo source
6	Survey email sequence at +2 / +14 / +90 days with public review submission page	Scheduled Resend jobs + <code>/dealers/[slug]/review</code>
7	Stripe Checkout integration for the three dealer tiers (\$99 / \$199 / \$399)	Live Stripe products + checkout flow
8	Stripe webhook handler covering subscription lifecycle (created, updated, cancelled, failed)	<code>/api/stripe/webhook</code>
9	Supabase Auth with magic-link sign-in for dealers; admin role for AutoInfo4U staff	Live auth + protected route guards
10	Optional Twilio SMS lead routing for Certified+ tiers	<code>/api/leads/sms</code>
11	PostHog instrumentation across the Car Finder, application form, and outbound dealer clicks	Live PostHog project + event documentation
12	Pre-built PostHog dashboards: Finder funnel, application funnel, dealer CTR by tier	PostHog dashboard URLs
13	Staging environment (separate Vercel preview + Supabase project) for safe testing	Two-environment workflow
14	Updated <code>CLAUDE.md</code> and a <code>docs/integrations.md</code> covering every connected service	Repo
15	90-minute training session: managing dealers, reviewing leads, reading PostHog dashboards	Zoom / Meet, recorded

5. Phase 3 — Admin, Dealer Dashboards & Scale (Proposed)

Once Phase 2 is producing real data, Phase 3 builds the operating tools to manage the platform and the public surface required to scale traffic.

5.1 Admin Panel (/admin)

- Dashboard with rolling KPIs: leads/week, active dealers, MRR, NPS, alerts
- Dealer list with live performance scores and tier-eligibility flags
- Per-dealer detail view (metrics, recent leads, reviews, billing status)
- Lead lifecycle tracker (submitted, replied, closed, outcome)
- Application review queue with one-click approve/reject
- Complaint review surface

5.2 Dealer Dashboard (/dealer-dashboard)

- Dealer's own performance metrics (response time, NPS, quote-accuracy)
- Their incoming leads with action status
- Listing editor (specialties, blurb, photos, hours)
- Billing portal (managed via Stripe Customer Portal)
- Threshold warnings before automatic demotion

5.3 Threshold & Tier Engine

- Daily scheduled job (Vercel Cron) that recalculates dealer scores
- Automatic tier demotion after 60 days below threshold
- Premier eligibility evaluation
- Notification emails for status changes

5.4 SEO & Content Surface

- Per-episode pages (/podcast/[slug]) with transcripts, schema.org Podcast markup, social sharing cards
- Per-dealer SEO pages (/dealers/[state]/[slug]) with reviews, metrics, and inventory
- Buying-guide article system (/guides/[slug]) with editorial CMS via Supabase

- `sitemap.xml`, `robots.txt`, dynamic Open Graph image generation
- Newsletter capture and Resend Audiences integration

5.5 Phase 3 Deliverables

At the close of Phase 3, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Admin panel at <code>/admin</code> with dashboard, alerts, and pending-action queue	Authenticated route
2	Admin dealer-list view with live performance scores and tier-eligibility flags	<code>/admin/dealers</code>
3	Per-dealer detail view (metrics, recent leads, reviews, billing status)	<code>/admin/dealers/[id]</code>
4	Lead lifecycle tracker (submitted → replied → closed → outcome)	<code>/admin/leads</code>
5	Application review queue with one-click approve / reject and automatic dealer creation on approval	<code>/admin/applications</code>
6	Complaint review surface with resolution tracking	<code>/admin/complaints</code>
7	Dealer self-service dashboard at <code>/dealer-dashboard</code> (own metrics, leads, listing editor, billing portal)	Authenticated route
8	Threshold & tier engine — scheduled Vercel Cron recalculating scores daily	<code>/api/cron/recalculate-scores</code> + cron config
9	Automatic tier demotion / promotion logic with notification emails to affected dealers	Live in production
10	Per-episode SEO pages with transcripts, schema.org markup, OG images	<code>/podcast/[slug]</code>
11	Per-dealer SEO pages with public scorecard, reviews, and inventory placeholder	<code>/dealers/[state]/[slug]</code>
12	Buying-guide CMS — Supabase-backed <code>/guides/[slug]</code> with image uploads and draft/publish workflow	Live editorial surface
13	<code>sitemap.xml</code> , <code>robots.txt</code> , dynamic Open Graph image generator	Auto-deployed
14	Newsletter capture with Resend Audiences double-opt-in flow	Live
15	Operations runbook documenting tier-demotion logic, manual overrides, content workflows, incident response	<code>docs/runbook.md</code>
16	Two-hour operator training session for AutoInfo4U staff on the admin panel	Zoom / Meet, recorded
17	One-hour dealer-side training video that AutoInfo4U can share with new dealer applicants	Recorded screencast

6. Timeline

PHASE	DURATION	MILESTONES
Phase 1 — Foundation	Delivered	Scaffold, brand system, all public pages, Car Finder, application form
Phase 2 — Operating Platform	6–8 weeks	Wks 1–2: Supabase + lead capture · Wks 3–4: feedback loop · Wks 5–6: Stripe + auth · Wks 7–8: PostHog + QA
Phase 3 — Admin & Scale	8–10 weeks	Wks 1–3: Admin panel · Wks 4–5: Dealer dashboard · Wks 6–7: Scoring engine · Wks 8–10: SEO surface + transcripts

Phases are sequential. Phase 2 can begin within one week of contract acceptance.

7. Investment

All figures are indicative ranges based on the scope defined above. Final pricing to be confirmed in a Statement of Work after a one-hour scoping call.

PHASE	DESCRIPTION	INVESTMENT
Phase 1	Foundation build (delivered)	\$9,500 <i>(fixed fee)</i>
Phase 2	Operating platform — Supabase, leads, surveys, Stripe, auth, analytics	\$14,000 – \$18,000
Phase 3	Admin panel, dealer dashboards, scoring engine, SEO surface	\$18,000 – \$24,000
Ongoing	Maintenance retainer: hosting management, bug triage, minor feature work, content support	\$1,800 / month <i>(optional, month-to-month)</i>

Excludes:

- Third-party service fees (Vercel, Supabase, Resend, Twilio, Stripe, PostHog) — billed to AutoInfo4U directly
- Domain registration
- Branded photography or video production

- Editorial content writing (episode show notes, buying guides) — available as a separate engagement

Payment terms:

- Phase 1: due on acceptance of this proposal
 - Phase 2 / Phase 3: 50% on phase kickoff, 50% on phase acceptance
 - Ongoing retainer: monthly in advance, cancellable with 30 days' notice
-

8. Why Quad 4 Consulting

- **Product-engineering depth.** We build the application, the data model, and the operating surfaces as one connected system — not a handoff between a designer, a developer, and an integrator.
 - **Brand-system thinking.** The site's design tokens, type ramp, and component library are documented and reusable. Future surfaces extend the system instead of re-inventing it.
 - **Editorial-aware.** We've structured the platform so the Transparency Pledge isn't a marketing line — it's enforced by the same database and scoring engine that determines dealer placement.
 - **Direct working relationship.** No account-management layer; you work directly with the engineer doing the work.
-

9. Assumptions & Dependencies

1. AutoInfo4U owns and provides the domain name and the Vercel, Supabase, Stripe, Twilio, Resend, and PostHog accounts (or authorizes Quad 4 to provision them on AutoInfo4U's behalf).
 2. AutoInfo4U is responsible for editorial content (episodes, dealer copy, podcast audio/video assets) unless content services are added by separate SOW.
 3. Legal documents (privacy policy, terms of service, sponsor disclosure) are provided by AutoInfo4U's legal counsel or generated via a third-party service.
 4. Phase 2 and Phase 3 scope assumes no major brand redesign. Visual updates within the existing token system are included; full rebranding is out of scope.
-

10. Next Steps

To proceed, AutoInfo4U:

1. **Reviews this proposal** and provides feedback or approval.
 2. **Schedules a 30-minute scoping call** to confirm Phase 2 priorities and finalize the Statement of Work.
 3. **Provisions accounts** for Vercel, Supabase, Resend, and Stripe (Quad 4 will provide a checklist).
 4. **Signs the Statement of Work and pays the Phase 1 invoice** to initiate work on Phase 2.
-

Acceptance

By countersigning below, AutoInfo4U accepts Phase 1 as delivered and authorizes Quad 4 Consulting to begin Phase 2 scoping.

For AutoInfo4U _____ Name: _____ Date: _____

For Quad 4 Consulting _____ Name: _____ Date: _____

Questions about this proposal? Contact us at info@quad4consulting.com.