

Proposal Info For You Auto

Proposal: Info For You Auto — Web Platform Build

Prepared for: AutoInfo4U **Prepared by:** Quad 4 Consulting **Contact:** info@quad4consulting.com

Date: May 21, 2026 **Proposal valid through:** June 30, 2026

1. Executive Summary

Quad 4 Consulting has scaffolded the foundation of a consumer-first car-buying platform for AutoInfo4U — a Next.js 14 web application featuring an editorial podcast, a 7-step guided Car Finder, a tiered dealer directory with proximity matching, and a self-service dealer signup flow with a published Transparency Pledge.

This proposal documents:

- **Phase 1 — Foundation (delivered):** the complete scaffold, brand system, content surface, Car Finder, dealer directory with directions, and dealer application form.
- **Phase 2 — Operating Platform (proposed):** the database, lead capture, dealer feedback loop, and payment infrastructure required to actually run the business.
- **Phase 3 — Admin & Scale (proposed):** the admin panel, dealer dashboards, performance scoring engine, and SEO surface needed to operate at 50+ dealers.

A four-month execution plan and indicative investment figures are included in §6 and §7.

At-a-glance: deliverables per phase

PHASE	HEADLINE DELIVERABLES
Phase 1 — Foundation <i>(delivered)</i>	Source code on GitHub · Live Vercel preview · 8 public routes · Car Finder with scored matches · Transparency Pledge page · Dealer application form with Resend forwarding · Brand system docs · 60-min handoff walkthrough
Phase 2 — Operating Platform	Supabase database with migrations · Lead capture pipeline · Dealer lead-notification emails · Post-engagement survey sequence (+2 / +14 / +90 days) · Stripe Checkout for 3 dealer tiers · Subscription webhook · Supabase Auth for admin + dealers · PostHog dashboards · Staging environment · 90-min training session
Phase 3 — Admin & Scale	<code>/admin</code> panel (dashboard, dealers, leads, applications, complaints) · <code>/dealer-</code> <code>dashboard</code> self-service surface · Daily scoring engine with auto tier-demotion · SEO-ready per-episode and per-dealer pages · Buying-guide CMS · <code>sitemap.xml</code> , <code>robots.txt</code> , OG image generator · Newsletter capture · Operations runbook · 2-hour operator training

Each phase ends with a working, tested release deployed to AutoInfo4U's production environment, plus the documentation and training listed in §3.7, §4.7, and §5.5.

2. Background & Understanding

AutoInfo4U is building an independent, consumer-first alternative to the dealership-funded car-shopping ecosystem. The brand's promise — *honest car buying advice that works for the shopper, not the dealership* — requires that every product surface (editorial, tooling, directory) reinforce trust through transparent processes and measurable accountability.

Quad 4 Consulting was engaged to translate this editorial promise into a working web product: a platform that demonstrates the brand standard, captures shopper intent, and holds participating dealers to a published bar.

3. Phase 1 — Foundation (Delivered)

Scope clarification. *Phase 1 delivers the public-facing website only — a brochure-quality marketing surface with a working Car Finder demo and a dealer application form that emails AutoInfo4U. There is*

no database, no payment processing, no login system, no admin panel, and no automated dealer monitoring in Phase 1. Those capabilities are scoped into Phases 2 and 3. Until then, AutoInfo4U manages dealers by editing source files and reviewing applications from their inbox.

3.1 Services included in Phase 1

This is what Quad 4 Consulting provides AutoInfo4U as part of the Phase 1 engagement.

Service 1 — Strategy & brand foundation

- Discovery review of AutoInfo4U's editorial mission and competitive positioning
- Brand token system (color palette, typography ramp, spacing, component primitives) documented in code and a written reference
- Reusable component library so future surfaces extend the system without re-design

Service 2 — Website design & development

- Custom design and front-end build, mobile-responsive across phone / tablet / desktop
- Built on Next.js 14 with TypeScript and Tailwind CSS — industry-standard, fast, SEO-friendly stack
- 8 fully designed and developed pages:
 - **Home page** — hero, latest episodes preview, Car Finder explainer, certified dealer preview, dealer CTA
 - **Podcast page** — full episode archive with inline video player
 - **Car Finder page** — 7-step guided shopper tool
 - **Dealers directory page** — tiered dealer listing with badges
 - **Transparency Pledge page** — public commitments dealers sign
 - **Dealer Apply page** — multi-step application form
 - **Packages page** — pricing tiers for dealers and sponsors
 - **404 page** — branded error page

Service 3 — Car Finder tool

- 7-step guided shopper flow (Budget → Body Style → Fuel → Seats → Use → Priorities → ZIP)
- Custom scoring algorithm that ranks vehicles against shopper inputs with plain-English reasons
- Dealer proximity matching by ZIP region with one-click Google Maps directions to each recommended dealer
- Inline validation, progress bar, and "start over" affordance

Service 4 — Dealer onboarding (application surface)

- Public Transparency Pledge page listing the six dealer commitments and the performance thresholds tied to each tier
- 6-step dealer application form with field-level validation, pledge signature, and review-and-submit screen
- Server endpoint that validates submissions and emails the completed application to AutoInfo4U via Resend
- Footer and `/packages` page wired to the application flow

Service 5 — Podcast presentation

- Episode card design with topic badge, duration, guest, and date
- Inline YouTube video player (click-to-play) for episodes that have video — performance-optimized so the page stays fast even with many episodes
- Audio-only episodes display gracefully without a player

Service 6 — Hosting & deployment

- Configured for one-click deployment to Vercel (free tier sufficient at launch)
- HTTPS, global CDN, automatic preview deployments per Git branch — all included by Vercel
- Production build verified, all routes statically pre-rendered where possible for maximum performance
- Custom-domain wiring (DNS instructions provided; domain purchased and owned by AutoInfo4U)

Service 7 — Source code & ownership

- Full source code transferred to AutoInfo4U's GitHub repository
- AutoInfo4U owns the code outright — no licensing, no ongoing access fees, no vendor lock-in
- Code is documented and follows industry conventions so any qualified Next.js developer can pick it up

Service 8 — Documentation

- `README.md` with setup, run, and deploy instructions
- `CLAUDE.md` project memory documenting brand tokens, type shapes, and working agreements
- `.env.example` listing every external service the site can connect to (Supabase, Stripe, Twilio, Resend, PostHog)
- Slash-command scaffolds (`/component` , `/page` , `/episode` , `/dealer` , `/api` , `/review-flow`) so future additions follow the same patterns

Service 9 — Handoff & training

- 60-minute recorded walkthrough call covering:
 - How the site is structured
 - How to add or edit episodes
 - How to add or remove dealers
 - How dealer applications arrive in the inbox
 - How to deploy a change
- Two weeks of post-launch email support for setup and clarifying questions

3.2 What Phase 1 *does not* include

To prevent any ambiguity, the following are explicitly **outside** Phase 1 scope and are delivered in Phases 2 and 3:

CAPABILITY	PHASE
Database to persist episodes, dealers, leads, applications	Phase 2
Lead capture from Car Finder (storing shopper preferences and contact info)	Phase 2
Email lead routing to matched dealers	Phase 2
Post-engagement shopper surveys (NPS, response time, quote accuracy)	Phase 2
Stripe-based dealer payment collection (\$99 / \$199 / \$399 subscriptions)	Phase 2
Authentication / login system for dealers or admin	Phase 2
Twilio SMS lead routing	Phase 2 (optional)
Analytics dashboards (PostHog)	Phase 2
Admin panel for AutoInfo4U to manage dealers and leads	Phase 3
Dealer self-service dashboard	Phase 3
Automated tier-demotion engine based on performance metrics	Phase 3
Per-episode and per-dealer SEO pages	Phase 3
Buying-guide CMS	Phase 3
Newsletter signup + email automation	Phase 3

3.3 What happens when a dealer submits an application (Phase 1 workflow)

This is the end-to-end flow once Phase 1 is live. Steps 1–4 are fully automated by the website. Steps 5–9 are AutoInfo4U's manual responsibility in Phase 1; they become automated in Phase 2.

Automated (handled by the website):

1. **Dealer fills out the 6-step application** on `/dealers/apply` — tier, dealership info, contact, specialties, pledge signature, and a final review screen.
2. **Form validates client-side** (required fields, valid email, valid ZIP, all pledge items checked for Certified+) before submit is enabled.
3. **Server validates again** via `zod` on `POST /api/dealer-application` to prevent bad or malicious submissions.
4. **Email arrives in AutoInfo4U's inbox** via Resend, formatted clean and ready to review:
 - Tier requested
 - Full dealership details (name, license #, address, years in business, inventory type, website)
 - Contact person (name, role, email, phone)
 - Specialties + "about" paragraph
 - Pledge confirmation (six commitments checked)
5. **Dealer sees a confirmation screen:** *"Thanks — we'll be in touch within 2 business days at [their email]."*

Manual (handled by AutoInfo4U in Phase 1, automated in Phase 2):

1. **Vet the applicant.** AutoInfo4U personally verifies, before approving:
 - State dealer license is real and active (via the state DMV website)
 - Online review aggregate $\geq 3.8/5$ (Google, BBB, DealerRater)
 - No state AG fraud actions in last 5 years
 - No active lemon-law issues they refused to honor
2. **Decide approve, request more info, or reject.**
 - *Approve* → continue to step 8.
 - *Need more info* → reply to the dealer asking for what's missing.
 - *Reject* → reply with a brief polite decline. Phase 1 does not store rejected applications anywhere except your email; you can archive them in a folder for reference.
3. **Collect payment** (Phase 1 is manual):
 - Invoice the dealer outside the site (Stripe Invoicing, Wave, or QuickBooks) for the agreed tier (\$99 / \$199 / \$399 per month).
 - Wait for first payment to clear before publishing.

4. **Publish the dealer to the site.** AutoInfo4U (or Quad 4, on a content-update retainer) adds the dealer to `src/lib/data/dealers.ts` with their name, address, tier, specialties, blurb, phone, and website — then commits and pushes. Vercel auto-rebuilds and the dealer appears in the public directory and Car Finder results within ~60 seconds.
5. **Reply to the dealer** confirming they are now listed, with their public dealer page URL and what to expect next.

End state (after Phase 1 workflow):

- Dealer appears in `/dealers` directory with the correct tier badge
- Dealer is eligible to surface in `/car-finder` results when their ZIP region matches and their specialties fit
- Dealer's "Get directions" link works from any matched Car Finder result

What Phase 1 does NOT do automatically (and Phase 2 does):

TASK	PHASE 1	PHASE 2
Store the application persistently	✗ Inbox only	✓ <code>dealer_applications</code> table in Supabase
Verify state dealer license	✗ Manual lookup by AutoInfo4U	Manual (Phase 3 may automate via API)
Charge the dealer monthly	✗ Manual invoice outside the site	✓ Stripe Checkout subscription
Email a "we received it" auto-acknowledgement to the dealer	✗ Dealer sees a confirmation screen only	✓ Branded confirmation email
Track approve / pending / rejected status across applications	✗ Email folders	✓ Admin review queue with statuses
Publish an approved dealer to the directory	✗ Code edit + Git push (1–2 minutes manual work)	✓ One-click approve → instantly visible
Notify the dealer they were approved	✗ Manual reply	✓ Automatic approval email + welcome instructions
Capture leads for that dealer	✗ Car Finder shows the dealer but does not capture shoppers	✓ Every Car Finder submission stored and emailed to dealer
Begin measuring the dealer's response time and NPS	✗ Not measured	✓ Lead lifecycle tracked from day one

3.4 Technologies used in Phase 1

LAYER	TECHNOLOGY
Framework	Next.js 14 (App Router)
Language	TypeScript
Styling	Tailwind CSS 3.4 with custom brand tokens
Fonts	Bebas Neue, DM Serif Display Italic, DM Sans (via next/font/google)
Validation	zod
Email forwarding (dealer applications)	Resend
Hosting	Vercel
Source control	GitHub

3.5 Phase 1 deliverables checklist

At the close of Phase 1, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Complete source code on the <code>claude/create-website-files-oc06H</code> Git branch	GitHub repository
2	Live Vercel deployment URL (preview environment)	Public URL
3	8 public routes + 1 server route, all production-built and statically pre-rendered where possible	Deployed application
4	Brand system documentation: color tokens, type ramp, component primitives, layout grid	<code>CLAUDE.md</code> in repo
5	Domain model: typed <code>Episode</code> , <code>Dealer</code> , <code>Vehicle</code> , <code>FinderAnswers</code> , <code>ScoredVehicle</code> , <code>DealerMatch</code>	<code>src/lib/types.ts</code>
6	Seed content: 7 placeholder episodes, 7 placeholder dealers, 8 reference vehicles	<code>src/lib/data/*.ts</code>
7	Working Car Finder with scored top-5 vehicles and proximity-ranked dealers	<code>/car-finder</code>
8	Public Transparency Pledge page	<code>/dealers/pledge</code>
9	Multi-step dealer application form with <code>zod</code> validation and Resend forwarding	<code>/dealers/apply + /api/dealer-application</code>
10	Inline YouTube video player on episode cards (click-to-play, performance-optimized)	<code>/podcast</code>
11	Slash-command scaffolds for repeatable content/page additions	<code>.claude/commands/</code>
12	<code>.env.example</code> with documented keys for Supabase / Stripe / Twilio / Resend / PostHog	Repo root
13	<code>README.md</code> with setup and run instructions	Repo root
14	60-minute handoff walkthrough call (recorded) covering repo structure, deployment, content updates	Zoom / Meet
15	Two weeks of post-launch email support	Email

4. Phase 2 — Operating Platform (Proposed)

Phase 1 delivers a brochure-quality site capable of accepting dealer applications via email. Phase 2 turns the platform into a working business: leads are captured and routed, dealers receive routed shopper intent, shoppers are surveyed post-engagement, and revenue collection is automated.

4.1 Persistence Layer (Supabase)

- Schema design and migration files for `episodes`, `dealers`, `dealer_applications`, `leads`, `lead_events`, `reviews`
- Replace seed data imports with Supabase queries on server components
- Row-level security policies for public vs. admin reads
- One-time data migration of existing seed content

4.2 Lead Capture & Routing

- Optional email-capture screen at the end of the Car Finder ("Email me my top 5")
- Persist Car Finder submissions to `leads` table with full preferences and matched dealers
- Trigger transactional emails via Resend to the matched dealer with shopper details
- Optional SMS lead routing via Twilio for Certified+ tiers
- Acknowledgement email to the shopper with their top 5 results

4.3 Dealer Feedback Loop

- Scheduled survey emails to shoppers at +2 days, +14 days, and +90 days post-lead
- Public review-submission page at `/dealers/[slug]/review` with NPS, response-time, and quote-accuracy questions
- Aggregate per-dealer scorecards stored in Supabase, ready to display on dealer pages

4.4 Payments (Stripe)

- Stripe Checkout integration for the three dealer tiers (\$99 / \$199 / \$399 monthly)
- Webhook handler for subscription lifecycle events (created, updated, cancelled, payment failed)
- Dealer billing status surfaced to the admin (active / past-due / cancelled)
- Sponsor inquiry flow on `/packages` with Resend forwarding (no Checkout for sponsors; treated as direct sales)

4.5 Authentication

- Supabase Auth for two roles: admin (AutoInfo4U staff) and dealer (approved applicants)
- Magic-link sign-in for dealers (no password)
- Protected routes: `/admin/*` and `/dealer-dashboard/*`

4.6 Analytics

- PostHog integration with event taxonomy for the Car Finder funnel, dealer application funnel, and outbound dealer clicks
- Custom dashboards for: Finder completion rate, lead-to-purchase conversion, dealer click-through by tier

4.7 Phase 2 Deliverables

At the close of Phase 2, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Supabase project with production schema, RLS policies, and migration files	Live database + <code>supabase/migrations/</code> in repo
2	Schema documentation diagram showing tables, relationships, indexes	PDF / Notion page
3	One-time migration script porting seed dealers/episodes into Supabase	Script + verification report
4	Lead capture wired into the Car Finder: every submission persists with full shopper preferences	<code>leads</code> table + <code>/api/leads</code> endpoint
5	Transactional email templates (lead notification to dealer, top-5 confirmation to shopper)	Resend templates + repo source
6	Survey email sequence at +2 / +14 / +90 days with public review submission page	Scheduled Resend jobs + <code>/dealers/[slug]/review</code>
7	Stripe Checkout integration for the three dealer tiers (\$99 / \$199 / \$399)	Live Stripe products + checkout flow
8	Stripe webhook handler covering subscription lifecycle (created, updated, cancelled, failed)	<code>/api/stripe/webhook</code>
9	Supabase Auth with magic-link sign-in for dealers; admin role for AutoInfo4U staff	Live auth + protected route guards
10	Optional Twilio SMS lead routing for Certified+ tiers	<code>/api/leads/sms</code>
11	PostHog instrumentation across the Car Finder, application form, and outbound dealer clicks	Live PostHog project + event documentation
12	Pre-built PostHog dashboards: Finder funnel, application funnel, dealer CTR by tier	PostHog dashboard URLs
13	Staging environment (separate Vercel preview + Supabase project) for safe testing	Two-environment workflow
14	Updated <code>CLAUDE.md</code> and a <code>docs/integrations.md</code> covering every connected service	Repo
15	90-minute training session: managing dealers, reviewing leads, reading PostHog dashboards	Zoom / Meet, recorded

5. Phase 3 — Admin, Dealer Dashboards & Scale (Proposed)

Once Phase 2 is producing real data, Phase 3 builds the operating tools to manage the platform and the public surface required to scale traffic.

5.1 Admin Panel (/admin)

- Dashboard with rolling KPIs: leads/week, active dealers, MRR, NPS, alerts
- Dealer list with live performance scores and tier-eligibility flags
- Per-dealer detail view (metrics, recent leads, reviews, billing status)
- Lead lifecycle tracker (submitted, replied, closed, outcome)
- Application review queue with one-click approve/reject
- Complaint review surface

5.2 Dealer Dashboard (/dealer-dashboard)

- Dealer's own performance metrics (response time, NPS, quote-accuracy)
- Their incoming leads with action status
- Listing editor (specialties, blurb, photos, hours)
- Billing portal (managed via Stripe Customer Portal)
- Threshold warnings before automatic demotion

5.3 Threshold & Tier Engine

- Daily scheduled job (Vercel Cron) that recalculates dealer scores
- Automatic tier demotion after 60 days below threshold
- Premier eligibility evaluation
- Notification emails for status changes

5.4 SEO & Content Surface

- Per-episode pages (/podcast/[slug]) with transcripts, schema.org Podcast markup, social sharing cards
- Per-dealer SEO pages (/dealers/[state]/[slug]) with reviews, metrics, and inventory
- Buying-guide article system (/guides/[slug]) with editorial CMS via Supabase

- `sitemap.xml`, `robots.txt`, dynamic Open Graph image generation
- Newsletter capture and Resend Audiences integration

5.5 Phase 3 Deliverables

At the close of Phase 3, AutoInfo4U receives:

#	DELIVERABLE	FORMAT
1	Admin panel at <code>/admin</code> with dashboard, alerts, and pending-action queue	Authenticated route
2	Admin dealer-list view with live performance scores and tier-eligibility flags	<code>/admin/dealers</code>
3	Per-dealer detail view (metrics, recent leads, reviews, billing status)	<code>/admin/dealers/[id]</code>
4	Lead lifecycle tracker (submitted → replied → closed → outcome)	<code>/admin/leads</code>
5	Application review queue with one-click approve / reject and automatic dealer creation on approval	<code>/admin/applications</code>
6	Complaint review surface with resolution tracking	<code>/admin/complaints</code>
7	Dealer self-service dashboard at <code>/dealer-dashboard</code> (own metrics, leads, listing editor, billing portal)	Authenticated route
8	Threshold & tier engine — scheduled Vercel Cron recalculating scores daily	<code>/api/cron/recalculate-scores</code> + cron config
9	Automatic tier demotion / promotion logic with notification emails to affected dealers	Live in production
10	Per-episode SEO pages with transcripts, schema.org markup, OG images	<code>/podcast/[slug]</code>
11	Per-dealer SEO pages with public scorecard, reviews, and inventory placeholder	<code>/dealers/[state]/[slug]</code>
12	Buying-guide CMS — Supabase-backed <code>/guides/[slug]</code> with image uploads and draft/publish workflow	Live editorial surface
13	<code>sitemap.xml</code> , <code>robots.txt</code> , dynamic Open Graph image generator	Auto-deployed
14	Newsletter capture with Resend Audiences double-opt-in flow	Live
15	Operations runbook documenting tier-demotion logic, manual overrides, content workflows, incident response	<code>docs/runbook.md</code>
16	Two-hour operator training session for AutoInfo4U staff on the admin panel	Zoom / Meet, recorded
17	One-hour dealer-side training video that AutoInfo4U can share with new dealer applicants	Recorded screencast

6. Timeline

PHASE	DURATION	MILESTONES
Phase 1 — Foundation	Delivered	Scaffold, brand system, all public pages, Car Finder, application form
Phase 2 — Operating Platform	6–8 weeks	Wks 1–2: Supabase + lead capture · Wks 3–4: feedback loop · Wks 5–6: Stripe + auth · Wks 7–8: PostHog + QA
Phase 3 — Admin & Scale	8–10 weeks	Wks 1–3: Admin panel · Wks 4–5: Dealer dashboard · Wks 6–7: Scoring engine · Wks 8–10: SEO surface + transcripts

Phases are sequential. Phase 2 can begin within one week of contract acceptance.

7. Investment

All figures are in USD. Phase 1 is a fixed fee. Phases 2 and 3 are quoted as ranges; the upper figure reflects optional scope (Twilio SMS, sponsor-inquiry flow, full buying-guide CMS). Final pricing is confirmed in a Statement of Work after a one-hour scoping call.

7.1 Phase 1 — Foundation *(delivered)*

Fixed fee, broken out by service line so AutoInfo4U sees exactly what they are paying for.

#	SERVICE	FEE
1	Strategy & brand foundation (discovery, brand tokens, component library)	\$1,500
2	Website design & development (8 pages, responsive, accessible)	\$1,800
3	Car Finder tool (7-step flow, scoring algorithm, result page)	\$2,200
4	Dealer onboarding surface (Pledge page + application form + API + Resend wiring)	\$1,800
5	Podcast presentation (episode cards + inline YouTube video player)	\$700
6	Hosting & deployment setup (Vercel configuration, custom-domain instructions)	\$400
7	Source code & GitHub transfer (full ownership to AutoInfo4U)	included
8	Documentation (README.md , CLAUDE.md , slash-command scaffolds)	\$500
9	Handoff & training (60-min recorded walkthrough + 2 weeks email support)	\$600
Phase 1 total (fixed fee)		\$9,500

7.2 Phase 2 — Operating Platform

Quoted as a range. Items marked (*optional*) drive the upper figure.

WORK ITEM	FEE
Supabase project provisioning + schema + RLS policies + migration files	\$2,500
One-time migration of existing seed dealers/episodes into Supabase	included
Lead-capture endpoint + Car Finder result-submission flow	\$2,000
Email templates: lead-routing-to-dealer, top-5-confirmation-to-shopper (Resend)	\$1,500
Post-engagement survey sequence at +2 / +14 / +90 days + public review page	\$2,000
Stripe Checkout for 3 dealer tiers + subscription webhook handler + billing-status surface	\$3,000
Supabase Auth (admin role + dealer magic-link sign-in) + protected route guards	\$1,500
PostHog instrumentation + 3 pre-built dashboards (Finder funnel, app funnel, dealer CTR)	\$1,500
Staging environment (separate Vercel + Supabase project) + QA pass	\$1,000
90-minute training session + updated documentation	\$500
Twilio SMS lead routing for Certified+ tiers <i>(optional)</i>	\$1,500
Sponsor-inquiry flow on /packages with Resend forwarding <i>(optional)</i>	\$1,000
Phase 2 subtotal — base scope	\$15,500
Phase 2 total — with both options	\$18,000
Quoted range	\$14,000 – \$18,000

The range floor of \$14,000 reflects a slightly slimmer scope: combining the dealer + shopper email templates, skipping the staging environment, and deferring the third PostHog dashboard. The base scope of \$15,500 is the recommended target.

7.3 Phase 3 — Admin & Scale

WORK ITEM	FEE
Admin dashboard at <code>/admin</code> (KPIs, alerts, pending actions)	\$2,500
Admin dealer list with live performance scores + tier-eligibility flags	\$1,500
Per-dealer admin detail view (metrics, leads, reviews, billing)	\$1,500
Admin lead lifecycle tracker	\$1,000
Application review queue (approve / reject → auto-create dealer)	\$1,500
Complaint review surface	\$1,000
Dealer self-service dashboard at <code>/dealer-dashboard</code> (metrics, leads, listing editor, billing portal)	\$3,000
Daily scoring engine (Vercel Cron) + automatic tier demotion/promotion + dealer notifications	\$2,500
Per-episode SEO pages with transcripts + schema.org markup	\$2,000
Per-dealer SEO pages (<code>/dealers/[state]/[slug]</code>) with public scorecard	\$2,000
<code>sitemap.xml</code> , <code>robots.txt</code> , dynamic Open Graph image generator	\$1,000
Newsletter capture + Resend Audiences double-opt-in	\$1,000
Operations runbook + 2-hour operator training + 1-hour dealer-onboarding screencast	\$1,500
Buying-guide CMS — Supabase-backed <code>/guides/[slug]</code> with image upload + draft/publish (<i>optional</i>)	\$3,000
Phase 3 subtotal — base scope	\$22,000
Phase 3 total — with CMS option	\$25,000
Quoted range	\$18,000 – \$24,000

Range floor reflects deferring per-dealer SEO pages and shipping a simpler newsletter capture (no double-opt-in flow). The CMS line item is recommended once AutoInfo4U has ≥ 5 buying guides to publish; before that, MDX files in the repo are sufficient.

7.4 Ongoing Retainer (optional, post-Phase 3)

Month-to-month, cancellable with 30 days' notice.

INCLUSION	HOURS / MONTH
Production monitoring + incident response	up to 4 hrs
Bug triage and fixes	up to 4 hrs
Minor feature work or copy / content updates	up to 6 hrs
Quarterly performance + analytics review	included
Vendor / integration health checks	included
Retainer fee	\$1,800 / month

Additional hours beyond the included pool are billed at **\$150 / hour** with prior written approval.

7.5 Investment summary

PHASE	DESCRIPTION	INVESTMENT
Phase 1	Foundation (<i>delivered</i>)	\$9,500
Phase 2	Operating platform	\$14,000 – \$18,000
Phase 3	Admin & scale	\$18,000 – \$24,000
Total project	Phases 1 + 2 + 3	\$41,500 – \$51,500
Ongoing	Optional retainer	\$1,800 / month

7.6 What's excluded

The figures above do **not** include:

- **Third-party service fees** — Vercel, Supabase, Resend, Twilio, Stripe, PostHog, OpenAI (if used). Billed to AutoInfo4U directly. Indicative monthly total at low volume: ~50–120/month; at moderate scale: ~200–500/month.
- **Domain registration and renewal** — typically 12–20/year, registered in AutoInfo4U's name.
- **Editorial content** — podcast episode show notes, buying-guide articles, dealer copy. Available as a separate engagement at 300–600 per article.

- **Photography, video production, voice talent** — out of scope.
- **Legal documents** — privacy policy, terms of service, sponsor disclosure copy. AutoInfo4U provides these; we wire them into the site at no additional cost.
- **Major rebrands** — visual tweaks within the current token system are included in ongoing maintenance; full rebrands are quoted separately.

7.7 Payment terms

PHASE	SCHEDULE
Phase 1	Net 14 from acceptance of this proposal
Phase 2	50% on phase kickoff · 50% on phase acceptance (Net 14)
Phase 3	50% on phase kickoff · 50% on phase acceptance (Net 14)
Retainer	Monthly in advance, billed on the 1st

Acceptance is defined as: all phase deliverables shipped to AutoInfo4U's production environment, training session completed, and AutoInfo4U countersigning the phase acceptance form. AutoInfo4U has 10 business days from delivery to request fixes before acceptance is auto-confirmed.

7.8 Why these numbers

For transparency, our rates reflect a senior full-stack product engineer at an indicative blended rate of **\$150 / hour**. Phase 2 base scope (~103 hours) and Phase 3 base scope (~147 hours) are estimated against the line items above with a 15% buffer for revisions and QA. We do not bill for time we do not work; if a phase delivers under budget, the savings are passed to AutoInfo4U as either reduced final invoice or rolled into the next phase's scope at AutoInfo4U's election.

8. Why Quad 4 Consulting

- **Product-engineering depth.** We build the application, the data model, and the operating surfaces as one connected system — not a handoff between a designer, a developer, and an integrator.
- **Brand-system thinking.** The site's design tokens, type ramp, and component library are documented and reusable. Future surfaces extend the system instead of re-inventing it.
- **Editorial-aware.** We've structured the platform so the Transparency Pledge isn't a marketing line — it's enforced by the same database and scoring engine that determines dealer placement.

- **Direct working relationship.** No account-management layer; you work directly with the engineer doing the work.
-

9. Assumptions & Dependencies

1. AutoInfo4U owns and provides the domain name and the Vercel, Supabase, Stripe, Twilio, Resend, and PostHog accounts (or authorizes Quad 4 to provision them on AutoInfo4U's behalf).
 2. AutoInfo4U is responsible for editorial content (episodes, dealer copy, podcast audio/video assets) unless content services are added by separate SOW.
 3. Legal documents (privacy policy, terms of service, sponsor disclosure) are provided by AutoInfo4U's legal counsel or generated via a third-party service.
 4. Phase 2 and Phase 3 scope assumes no major brand redesign. Visual updates within the existing token system are included; full rebranding is out of scope.
-

10. Next Steps

To proceed, AutoInfo4U:

1. **Reviews this proposal** and provides feedback or approval.
 2. **Schedules a 30-minute scoping call** to confirm Phase 2 priorities and finalize the Statement of Work.
 3. **Provisions accounts** for Vercel, Supabase, Resend, and Stripe (Quad 4 will provide a checklist).
 4. **Signs the Statement of Work and pays the Phase 1 invoice** to initiate work on Phase 2.
-

Acceptance

By countersigning below, AutoInfo4U accepts Phase 1 as delivered and authorizes Quad 4 Consulting to begin Phase 2 scoping.

For AutoInfo4U _____ Name: _____ Date: _____

For Quad 4 Consulting _____ Name: _____ Date: _____

Questions about this proposal? Contact us at info@quad4consulting.com.